

STREAMLINE Project

WP1 – Project Management, communication, dissemination and exploitation

Status update as of May 2022

- Proper implementation of the Work Plan and the achievement of STREAMLINE project objectives, through a constant supervision of the Work packages activities and results.
- Maintenance of the STREAMLINE website and Twitter profile, by ensuring the correct promotion and dissemination of results, activities and project outcomes to the European light source community.